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ESTIMATE RUN 12/05/2005

ESTIMATE SUMMARY 14:35:35
CONTID: C15031R ESTIMATE NO: 0004 PROG SPEC YR:1999
PCN: 15031R-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 112.( DAYS TIME ALLOW: 8/15/20( FIXED COMPLETION DAT
CRAIG TO HAYDEN PERCENT TIME: 99.12 ORIG TIME ALLOW: 8/15/20( FIXED COMPLETION DAT
PROJECT NO: NH 0402-067
CRAIG TO HAYDEN
NAME OF ROAD: SH 40
PROJECT COUNTIES: ROUTT MOFFAT
CONTRACTOR:
OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COU pay PERIOD ENDING 12/05/2005 DATE TIME STARTED 04/25/2005
2273 RIVER ROAD DATE LET 03/31/2005 DATE WORK BEGAN 06/20/2005
DATE AWARDED 04/08/2005 DATE TIME STOPPED 08/14/2005
DATE CONTRACT EXECUTED 04/22/2005 DATE ACCEPTED 08/14/2005
GRAND JUNCTION CO 81505 970-243-4900 DATE NOTICE TO PROCEED 04/25/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,048,794.75 PARTICIPATING $ 1,048,794.75 $ 0.00
AWARD PROJECT AMT: $ 1,082,725.42 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 1,048,794.75 0.00
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,048,794.75 0.00
TOTAL CLAIMS: $ 0.00 RETATNAGE -1,049.44 15,191.44
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,047,745.31 15,191.44
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,047,745.31 15,191.44
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 15,191.44

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15031R-BID ESTIMATE RUN 12/05/2005
PROJECT: NH 0402-067 ESTIMATE NO: 0004 14:35:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-01300 *REMOVAL OF END ANCHORAGE 30.000 30.000
EACH 0.000 0.00
215.00000 30.000 6,450.00
0010 210-04030 *MODIFY GUARDRAIL 612.500 612.500
LF 0.000 0.00
13.25000 612.500 8,115.63
0015 304-09055 AGGREGATE BASE COURSE (BLOTTER MATERIAL) 0.000 0.000
TON 0.000 0.00
15.00000 0.000 0.00
0020 405-00000 *HEATING AND SCARIFYING TREATMENT 222,524.000 222,524.000
sy 0.000 0.00
1.60000 222,524.000 356,038.40
0025 409-01015 *COVER COAT MATERIAL (TYPE I) 290,539.000 290,539.000
SY 0.000 0.00
0.68000 290,539.000 197,566.52
0030 411-10258 EMULSIFIED ASPHALT (RAPID-SETTING) (POLYMERIZED) 495.740 495.740
TON 0.000 0.00
235.00000 495.740 116,498.90
0035 411-10259 EMULSIFIED ASPHALT (MEDIUM-SETTING) (POLYMERIZED) 74.520 74.520
TON 0.000 0.00
425.00000 74.520 31,671.00
0040 411-90010 *ASPHALT REJUVENATING AGENT 6,920.000 6,920.000
GAL 0.000 0.00
2.50000 6,920.000 17,300.00
0045 606-02005 *END ANCHORAGE (FLARED) 30.000 30.000
EACH 0.000 0.00
1,975.00000 30.000 59,250.00
0050 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
108,000.00000 1.000 108,000.00
0055 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00

5,200.00000 1.000 5,200.00
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PCN: 15031R-BID ESTIMATE RUN 12/05/2005
PROJECT: NH 0402-067 ESTIMATE NO: 0004 14:35:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 627-00005 *EPOXY PAVEMENT MARKING 858.000 858.000
GAL 0.000 0.00
60.50000 858.000 51,909.00
0065 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 138.000 138.000
(WORD-SYMBOL)
SF 0.000 0.00
14.75000 138.000 2,035.50
0070 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 132.000 132.000
LINE)
SF 0.000 0.00
10.75000 132.000 1,419.00
0075 630-00000 *FLAGGING 1,072.500 1,072.500
HOUR 0.000 0.00
22.00000 1,072.500 23,595.00
0080 630-00001 *PILOT CAR OPERATION 132.100 132.100
HOUR 0.000 0.00
38.00000 132.100 5,019.80
0085 630-00007 *TRAFFIC CONTROL INSPECTION 17.000 17.000
DAY 0.000 0.00
88.00000 17.000 1,496.00
0090 630-00012 *TRAFFIC CONTROL MANAGEMENT 30.000 30.000
DAY 0.000 0.00
480.00000 30.000 14,400.00
0095 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 20.000 20.000
EACH 0.000 0.00
65.00000 20.000 1,300.00
0100 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 60.000 60.000
EACH 0.000 0.00
90.00000 60.000 5,400.00
0105 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000
EACH 0.000 0.00
6,000.00000 2.000 12,000.00
0110 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 2.000 2.000
EACH 0.000 0.00

60.00000 2.000 120.00
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PCN: 15031R-BID ESTIMATE RUN 12/05/2005
PROJECT : NH 0402-067 ESTIMATE NO: 0004 14:35:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000
EACH 0.000 0.00
65.00000 0.000 0.00
0120 630-80380 *TRAFFIC CONE 275.000 275.000
EACH 0.000 0.00
11.00000 275.000 3,025.00
0125 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000
L S 0.000 0.00
5,000.00000 1.000 5,000.00
0130 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0135 700-70022 F/A OJT PILOT 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0140 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT § 1,032,809.75 $ 0.008$ 1,032,809.75
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0150 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0155 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
985.00000 1.000 985.00
CAT 0400 CURRENT AMT § 15,985.00 $ 0.00s 15,985.00
PROJECT TOTAL CURRENT AMT § 1,048,794.75 § 0.00 s 1,048,794.75



